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 INTRODUCTION A.
This report summarizes the activities undertaken by the consortium led by International Resources 
Group (Engility-IRG) during the quarterly reporting period of April 2015 – June 2015, under the 
Integrated Water and Coastal Resources Management Indefinite Quantities Contract (Water II IQC) 
Climate Change Resilient Development (CCRD) Task Order. The report covers project management 
and implementation activities undertaken and/or completed during the reporting period. The CCRD 
Performance Management Plan (PMP) report, small grants report, and financial report are provided as 
Annexes. The remaining sections are divided into four sections: 1) Project Management; 2) Objective 
One activities; 3) Objective Two activities; and 4) Objective Three activities.  

The report includes updates on activities and tasks described in the CCRD Year Four Work Plan: 

Project Management, Planning, and Evaluation: 
Task PM-6 Develop and Disseminate CCRD Knowledge Management (KM) Products 

Task PM-7 Implement Grants Under Contract (GUC) Program 

Objective 1: Support for USAID Missions and Bureaus 
Task 1.1.1 Revise Vulnerability and Adaptation Manual 

Task 1.1.2 Develop Climate Briefs and Annexes 

Task 1.2.3 Support the United Nations Development Programme (UNDP) Adaptation Learning 
Mechanism Website 

Task 1.3.1 Provide Capacity Building Support on Mainstreaming V&A 

Task 1.3.4 Provide support for USAID Integration Pilot in Kazakhstan 

Objective 3: Identify and Respond to Emerging Issues and Fill Gaps 
Task 3.1.1 Support Preparation of National Adaptation Plans (NAPs) 

Task 3.2.2 Develop the High Mountain Adaptation Partnership’s (HiMAP) Community of Practice  

Task 3.2.4 Implement Community of Practice (CoP) Pilot Projects and Research 

Task 3.3.2 Coordinate Activities of the Climate Services Partnership (CSP) 

Task 3.3.5 Economic Valuation of Climate Services 

Task 3.3.7 National/Regional-level Climate Services Development 

Task 3.4.2 Climate Resilient Infrastructure Services Program (CRIS) Support to Pilot Cities to Accelerate 
Climate Risk Management 

Task 3.4.4 Global City-to-City Information Exchange 

Task 3.4.5 Provide Information and Technical Resources to USAID Staff 

 

This report and all reports and presentations drafted and/or finalized during the third quarter of Fiscal 
Year (FY) 2015 are provided to United States Agency for International Development (USAID) through 
the internal site: www.ccrdproject.com.  

http://www.ccrdproject.com/
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 PROJECT MANAGEMENT, B.

PLANNING, AND 

EVALUATION 

Project management activities during the third quarter of FY 2015 focused primarily on preparing for 
closeout of the CCRD project in early October 2015. In regards to communications products, closeout 
activities included formatting, disseminating, and uploading all remaining deliverables to the USAID 
Development Experience Clearinghouse (DEC). The CCRD project management team also made 
significant progress on closing out CCRD small grants, purchase orders, consultant agreements, and 
subcontracts. Reporting on the last remaining small grants is included below.  

TASK PM-6 DEVELOP AND DISSEMINATE CCRD KNOWLEDGE 

MANAGEMENT PRODUCTS 
Final dissemination of Knowledge Management Products 
In preparation for the closeout of Climate Change Resilient Development in October 2015, the 
communications team is focused on formatting and disseminating the remaining reports in the project. 
The team is also working with the program and technical writing teams to build a set of legacy products 
for CCRD including a comprehensive report on the Advancing Climate Resilient Development 
Symposium, the CCRD Compendium, a Small Grants report, and an online CCRD Roadmap 
(www.ccrdproject.com/ccrd-library). In addition to continuing to disseminate products across external 
adaptation and development networks, CCRD deliverables will be hosted within a new USAID GCC 
website, Climatelinks.org. 
 
Webinar: Climate Impacts Decision Support Tool (CIMPACT-DST) Lessons Learned 
Engility/IRG and Cascadia Consulting held a one-hour webinar Tuesday, June 23, at 1 p.m. EST 
covering lessons learned from the CIMPACT-DST project. CIMPACT-DST supports integration of 
climate change considerations into planning activities in cities and provinces in Vietnam. The event was 
well attended with 65 participants of the 125 RSVPs we received (125 is the maximum allowable). The 
service used to broadcast, share documents, interact, and record the webinar is Adobe Connect, a 
software that works through a web browser. The event covered the processes, outcomes, and lessons of 
developing a decision support tool (CIMPACT-DST) for urban planners in Vietnam, and adaptation 
practitioners generally. The tool can be tailored to work in both the domestic and international 
development sectors. Webinar available online: http://irgltd.adobeconnect.com/p2qll6nxpi5/ 
 
Upcoming Webinar: Climate Resilient Infrastructure Services 
Co-hosted by Engility/IRG and ICF International, the CCRD project will offer a complimentary 
webinar about the Climate Resilient Infrastructure Services program on Thursday, July 30. The 
Adaptation Community will be sent an email invite around July 15.  
 
 
 

http://www.ccrdproject.com/ccrd-library
http://climatelinks.org/
http://irgltd.adobeconnect.com/p2qll6nxpi5/
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TASK PM-7 IMPLEMENT GRANTS UNDER CONTRACT PROGRAM 
The CCRD project management team has begun the process of closing out all small grants, with the 
exception of a few that are still being implemented (below). Formal guidance on closeout including 
monitoring and evaluation, preparing files for audit, and financial closeout was created and disseminated to 
project staff. Activities over the last quarter and until project close will consist primarily of collecting final 
deliverables, conducting field audits of existing and recently completed grants, and preparing files for audit. 
Of the grants that are still being implemented the following activities took place in the last quarter: 

Western Kentucky University: The project team worked with Huascaran National Park personnel to 
create and implement a water quality and human waste management plan, including a GIS model of 
optimal locations for sanitary facilities, camp zones, and no-camp zones, and training for personnel on 
long-term monitoring and assessment of management outcomes. Second, the project established a series 
of ecological monitoring plots to test how burning and grazing affect native plant community structure, 
combining the information with satellite imagery to assess how climate variability and human activity 
affect the production of ecosystem services. Local students and park personnel were trained in 
monitoring and data collection. Third, the project team used data compiled from government agencies 
and NGOs, structured and semi-structured interviews, participant observation of activities, GIS spatial 
analysis, and informant-led photographic documentation to document and quantify current 
socioeconomic factors for communities living in the park buffer; to understand how local communities 
currently use and manage natural resources; to identify recent technological adaptations to climate 
change; and to characterize the perception of changing climate drivers, stressors, and potential alternative 
economic options.  

The tropical Andes provide critical ecological services for human communities and harbor 
extraordinarily levels of biodiversity, including many threatened and endemic species. The Cordillera 
Blanca of Peru provides water and other key natural resources to the major population centers of the 
Department of Ancash and the many rural villages surrounding the mountain range. Like many high 
altitude ecosystems, the Cordillera Blanca is highly vulnerable to the combined effects of land-use change 
and climate change. The WKU team helped develop land management systems that included climate 
change training for resilience of critical ecosystem services under climate change and current 
management approaches; particularly in relation to sustaining water quality, vegetation dynamics, and 
local livelihoods. 

Royal Melbourne Institute of Technology (RMIT) University: A multi-disciplinary team led by 
RMIT University completed all small grant activities under CCRD. A no-cost extension was granted in 
order to complete all mandated reporting. Furthermore, a framework for local climate data was 
completed which matched interested Pacific Island nation seaports with the most relevant 
meteorological service able to provide projected ‘future climate’ data for that port area. Discussions have 
also begun with future potential funders including the Asian Development Bank, Environment 
Commission (PIANC), World Bank, and Department of Foreign Affairs and Trade in Australia.  

West Virginia University: West Virginia University prepared and handed over final deliverables that 
were outstanding after their March 2, 2015, closeout date. Dr. McCusker and his team continue to work 
with SERVIR to secure the latter’s hosting of the project website, including result data and graphs, 
currently hosted by West Virginia University. Dr. McCusker and his team are also in the process of 
arranging for a Skype presentation of the grant results and methodologies to various relevant USAID 
Malawi mission personnel, including the Environmental Team Leader and in-house GIS specialists, 
which is expected to occur in early fourth quarter 2015. 

The International Environmental Data Rescue Organization Limited (IEDRO): Through 
cooperation with the African Centre of Meteorological Applications for Development (ACMAD), 
IEDRO established the West Africa Data Rescue and Digitization Facility at the ACMAD Headquarters 
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in Niamey, Niger. IEDRO assisted ACMAD to establish the West Africa Data Rescue and Digitization 
Facility by providing equipment and on-site training to enable ACMAD staff to complete an inventory 
of existing microfiche images containing historic hydrometeorological observations taken throughout 
Africa. IEDRO also covered images into digital images, stored them for later retrieval, and ensured 
quality control. Of the 1,500,000 to 2,000,000 microfiche images in ACMAD’s possession, approximately 
210,000 have been scanned by ACMAD personnel, representing 10% - 15% of the microfiche frames in 
their possession. Phase II of the project, IEDRO assisting ACMAD staff to retrieve the stored digital 
images, key imaged data into a digital data base for future use, and support the training of ACMAD and 
other African hydrometeorological data users in computer applications using these newly digitized 
historic hydrometeorological data, could not be implemented due to significant delay in ACMAD’s 
scanning of the microfiche data. The continuation, not only of the scanning and eventual digitization of 
the current microfiche images, but of the West Africa Data Rescue and Digitization Facility itself is of 
paramount importance to the rescue of Africa’s historic hydrometeorological data at risk. Additionally, 
IEDRO continues to actively work with Summit Business Technologies, Inc. (formerly Light Industries, 
Inc.) to develop a crowd-sourcing program called “Weather Wizards” for all the ACMAD scanned 
microfiched data. The Weather Wizards system will handle analog hydrometeorological charts like 
barograms, thermograms and precipitation charts which, although not being part of the microfiche 
images currently being scanned by ACMAD, will support their future activities within their West Africa 
Climate Data Rescue and Digitization Facility. 

Nepal Development Research Institute (NDRI): The NDRI team conducted its second roving 
seminar of the project in the Dhanusha district to interact with farmers, understand the level of uptake 
and around weather-based agro-advisories, and visit farms. Farmer feedback surveys were undertaken 
one month after advisories began being delivered and assessed factors such as delivery, timing, relevancy, 
and quality. Majority of the farmers (~80%) reported on easy understanding of the SMS and ~96% 
reported that the content of the messages were useful for their farming techniques. That said, farmers 
did indicate that additional information on new crop varieties and cropping techniques as well as seed, 
fertilizer, and market related information would be helpful.  

In order to better sensitize farmers on using weather based agro-advisories in their farming activities and 
getting benefits in production, an exposure visit was planned during the 3rd week of March. The visit 
allowed farmers from Nepal to see how Indians are following and making best use of their technology to 
achieve higher yields in the existing condition and in the face of climate variability. Sixteen farmers 
representing each of the pilot sites participated in the exposure visit.  

Science Foundation for Livelihoods and Development (SCIFODE): SCIFODE successfully 
completed its Improving Climate Services for Farmers in Africa and South Asia (ICSFASA) grant. The 
main outcomes of the grant were the establishment of the Regional Network of Farmers of Africa and 
South Asia (RENOFASA) along with a five member nominated Advisory team, the identification of 
obstacles to improving climate services, the Kampala Declaration which includes recommendations for 
the way forward for improving climate services in South Asia and Africa, and upscaling the grant project 
to cover more countries in South Asia and Africa with deeper involvement of farmers and metrological 
agencies. 

University of Reading: University of Reading conducted stakeholder assessments and analysis on 
climate services, climate data, and capacity for Malawi, Kenya, Tanzania, Mali, Ghana, and Burkina Faso, 
as well as country specific recommendations and plans for scaling up climate services in Mali and Ghana. 
In Ghana, the university organized a training workshop on Participatory Integrated Climate Services 
Approach for staff from the Ghanaian Ministry of Food and Agriculture, the Ghana Meteorological 
Agency, and Adventist Development and Relief Agency (ADRA) Ghana. The University of Reading also 
conducted research related to farmer decision making, developed a draft protocol for a capacity building 
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workshop to be implemented in target countries, and completed an assessment report of the feasibility 
of using Tropical Applications of Meteorology Using Satellite (TAMSAT) data and ground-based 
observations in conjunction with gauge data.   
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 OBJECTIVE 1: SUPPORT C.
FOR USAID MISSIONS AND 

BUREAUS 

Under Objective 1, CCRD provides support for USAID Missions and Bureaus. During the third quarter 
of FY 2015, the CCRD team continued work on supporting annexes to the CRD Framework as well as 
provided logistical and technical support for Executive Order 13677: Climate-Resilient International 

Development. CCRD team members also traveled to Macedonia to present at the Second International 
Climate Change Conference as well as continue work with Milieukontakt Macedonia (MKM) on better 
integrating climate resilient development into their Green Agenda process.  

ACTIVITY 1.1 GUIDANCE, PILOTS, AND RESEARCH 

TASK 1.1.1 REVISE VULNERABILITY AND ADAPTATION (V&A) MANUAL  

The CRD Framework document was completed on March 24, 2014.  

TASK 1.1.2 DEVELOP CLIMATE BRIEFS AND ANNEXES  

Three annexes to the CRD Framework, Climate Change and Coastal Zones, Climate Change and Water, 
and Governing for Resilience, have all been completed and circulated widely. During this quarter, the 
Governance Annex was finalized and approved by USAID. A draft of the Marginal Populations Annex 
was drafted and circulated for external review. The Vulnerability Assessment Annex is still currently with 
USAID. Both remaining annexes are to be completed by the end of August 2015.  

TASK 1.1.6 EVALUATION APPROACHES FOR ADAPTATION AS 

DEVELOPMENT 

CCRD consultant, Dr. Daniel Bromley and CCRD Chief of Party (COP), Glen Anderson are 

collaborating on two papers to illustrate options under the Climate Resilient Development Framework 

for conducting integrated diagnosis of development problems and climate stressors and for evaluating 

adaptation options alongside development investments and policy reforms. The papers will be vetted 

with USAID in July 2015. 

ACTIVITY 1.2 INFORMATION, TOOLS, AND SCIENCE AND 

TECHNOLOGY 

TASK 1.2.3 SUPPORT THE UNITED NATIONS DEVELOPMENT PROGRAMME 
(UNDP) ADAPTATION LEARNING MECHANISM (ALM) WEBSITE  

All backend development of the site has been completed by Aten and has since been transferred to the 
UNDP. Over the next four weeks, the UNDP will populate all remaining static pages and polish the site 
for formal launch at the beginning of August.  
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ACTIVITY 1.3 TECHNICAL ASSISTANCE AND CAPACITY 

BUILDING SUPPORT 

TASK 1.3.1 PROVIDE CAPACITY BUILDING SUPPORT ON MAINSTREAMING 
V&A 

Green Agenda 
CCRD has been assisting the USAID-funded local NGO, Milieukontakt Macedonia, in revising their 
Green Agenda planning process and guidance manual to incorporate elements of the Climate-Resilient 
Development Framework to better address climate change concerns in municipal development plans. 

MKM, in version three of their Green Agenda process, has successfully integrated the elements of the 
CRD Framework and increased capacity efforts for municipal stakeholders to understand adaptation, 
vulnerability analysis, and selecting adaptation options. For CCRD, the collaboration with MKM and 
USAID/Macedonia was a true test of whether or not the CRD Framework could effectively be 
mainstreamed into existing planning and decision-making processes. Since the collaboration with CCRD 
and the integration of the Framework, two additional (larger) municipalities, Delchevo and Prilip, will 
undergo the process as well. Most exciting, is that MKM and the new municipalities have committed to 
only conducting adaptation-related urgent actions. 

Second International Conference on Climate Change 
From June 8-10, 2015, CCRD team members Mukul Sharma and Deborah Tepley attended the Second 
International Climate Change Conference hosted by MKM at Lake Ohrid, Macedonia. The goal of the 
conference was to unite stakeholders from municipalities that have undergone the Green Agenda 
process with local and international experts in the adaptation/mitigation field. The conference 
encouraged cooperation on join activities and efforts to increase resilience, advance adaptation in urban 
areas, and encourage climate considerations in development planning and decision-making. Deborah and 
Mukul closed out the second day of the conference with a presentation covering CCRD, the 
MKM/CCRD collaboration, and future efforts by USAID on adaptation.   

TASK 1.3.3 SUPPORT DEVELOPMENT OF USAID’S FEDERAL AGENCY 

CLIMATE CHANGE ADAPTATION PLAN 

In order to respond to Executive Order 13677: Climate-Resilient International Development, USAID 
has continued to convene weekly meetings for a small working group to develop an approach for climate 
vulnerability screening of USAID planning and investments, including at the Country Development 
Cooperation Strategy (CDCS) and Project Appraisal Document (PAD) levels. During this quarter, 
CCRD partner ICF provided support and technical input to the discussions on the CDCS screening 
process, guidance and methodology, and monitoring and enforcement. For example, ICF, in partnership 
with the small group, has iteratively created a tool and approach for use by USAID to screen for climate 
risks at the country level. ICF continued to support the small and large working groups during the 
meetings and developed meeting summaries and agendas. Key deliverables include development of a 
CDCS annex template, iterations of sector-specific guidance in a CDCS screening tool, a desk study of 
CDCS screening for a Mission, and Mission-specific screening materials including factsheets on climate 
information and emissions. 

TASK 1.3.4 PROVIDE SUPPORT FOR USAID INTEGRATION PILOT IN 

KAZAKHSTAN  

Spatial Development continued to work on the design of the geoportal for the National Space Research 
Institute (NSRI). By the end of the quarter, NSRI had been able to supply no more than three years of 
data for one of the visualization products and had not delivered data for several other products. CCRD 
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had recommended to USAID that this work be terminated because of lack of time to receive data and 
fully develop the geoportal. CCRD has encouraged the Climate Resilient Wheat pilot project team to 
contract directly with Spatial Development.  
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  OBJECTIVE 3: IDENTIFY D.

AND RESPOND TO 

EMERGING ISSUES AND FILL 

GAPS 

Under Objective 3, CCRD continued activities on the four emerging areas. The National Adaptation 
Plan (NAP) working group completed an academic submission on using CRD to help frame NAPs as 
well as provided technical assistance to GIZ (Deutsche Gesellschaft für Internationale Zusammenarbeit) 
and the government of Cambodia. Under The High Mountain Adaptation Partnership (HiMAP), the 
team began a detailed remote sensing and field-based assessments of Nepal’s most potentially dangerous 
glacial and landslide-dammed lakes. The CRIS program continued implementation activities in pilot cities 
in Peru, Dominican Republic, and Mozambique.  

ACTIVITY 3.1 SUPPORT ADAPTATION PLANNING AND 

IMPLEMENTATION 

TASK 3.1.1 SUPPORT PREPARATION OF NATIONAL ADAPTATION PLANS  

The NAPs workgroup tracked progress on the manuscript they submitted in January on using climate 
resilient development to help frame national adaptation planning to the journal Climate and Development. 
CCRD staff worked closely with USAID staff to track progress. As this time, comments on the 
manuscript have not been received.   

There was follow up activity on Joel Smith’s mission to Phnom Penh, Cambodia, in February, 2015 to 
work with GIZ (Deutsche Gesellschaft für Internationale Zusammenarbeit) on support to the 
Cambodian government on national adaptation planning. On of the areas identified for technical support 
is on incorporating climate change into the Royal Government of Cambodia’s (RGC) program based 
budgeting (PBB) process. Mr. Smith, Michael Brody, and Heather Hosterman of Stratus, in coordination 
with Michael Cote of Engility, are analyzing the U.S. Environmental Protection Agency’s experience in 
integrating climate change into its planning and budgeting process. The paper is intended to provide 
useful insight to GIZ and the Cambodian government on how climate change can become part of their 
PBB process. 

As part of the PBB analysis, Mr. Smith will travel to Phnom Penh in early July 2015 to brief USAID, 
UNDP, and RGC officials on the analysis. Mr. Smith will gather information on the RGC PBB process. 
Mr. Smith will be in the region on a non-CCRD project. 

ACTIVITY 3.2 GLACIERS AND MOUNTAINS 
Activities for the High Mountain Adaptation Partnership largely came to a close in quarter three. A final 
lessons learned document titled “Case Studies from Nepal and Peru” was completed and reviewed by 
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USAID. The final document is expected to be formatted and published in the upcoming quarter. 
Furthermore, the final edited Nepal LAPA was submitted to USAID and publication is forthcoming.  

Between June and August 2015, the HiMAP team conducted a detailed remote sensing and field-based 
assessments of Nepal’s most potentially dangerous glacial and landslide-dammed lakes. The effort is 
supported by CCRD and the USAID/Global Climate Change (GCC) office, in partnership with Nepal’s 
Department of Hydrology and Meteorology (DHM), International Centre for Integrated Mountain 
Development (ICIMOD), and the Nepalese Army. The assessment activities at Imja glacial lake and 
other areas of the Sagarmatha National Park (SNP), Khumbu region of eastern Nepal will be reported to 
USAID/GCC in August 2015. The selection of lakes to assess was made after consultation with DHM, 
ICIMOD, and the Nepalese Army. Concurrently, the team is conducting detailed surveys of other 
damage caused by the earthquake, as well as reconstruction activities, in villages located in the high 
mountain regions where the glacial lakes are located. 

ACTIVITY 3.3 CLIMATE SERVICES 

TASK 3.3.2 COORDINATE ACTIVITIES OF THE CLIMATE SERVICES 

PARTNERSHIP  

Working Groups (WG): Further analysis on the Ethics Working Group survey has been undertaken 
this period, and a preliminary report on the results has been prepared.  At present, the Working Group is 
planning to publish the White Paper as well as a summary paper on the outreach process, feedback from 
the community (including the survey and ICCS4 session), and indicated next steps for the development 
of community ethics guidelines. At the end of June several of the Working Group members will have the 
opportunity to meet in person in New York, and will develop more specific work plans. Further 
discussion with the Global Framework for Climate Services is also underway, to connect the WG 
initiative with GFCS processes.  

The Working Group on Research Priorities has drafted an academic paper on the results from the survey 
distributed late last year; a version will be available to share in the coming months.  

The Working Group on Evaluation has drafted an academic paper that reviews lessons learned through 
reviewing the mid-term evaluation activity and other climate service evaluations available in the literature. 
A version of the paper will be available to share in the coming months.  

IRI has worked further this quarter on a summary report reviewing selected climate services guidance 
resources, an activity recommended by the CSP Developing Country Task Team following discussions at 
ICCS4 Development Day.  The review will include resources forwarded to date by Development Day 
participants. 

Secretariat Activity: CCRD support for the major Secretariat activities concluded during this quarter 
and most efforts were redirected to CSP Working Group outputs.  In April, the final edition of the CSP 
Newsletter under CCRD was released. This prompted a significant response of support from the CSP 
community including partners at the German Climate Services Center (CSC2.0) who inquired if they 
could assist in continuing the Secretariat, and offered their own staff resources.  As a result, several 
activities, including the production of the CSP Newsletter and maintenance of the CSP website, are in 
the process of being transferred to CSC2.0. Colleagues at CSC2.0 will also share in the oversight of a 
revamped CSP Coordinating Group and the planning for another International Conference on Climate 
Services (5), targeted to take place in 2016 in Africa.  They will also assume primary responsibility for the 
resource mobilization efforts for the conference.  Thus, at this time, the CSP will continue due to 
community demand and new sponsorship – a legacy for CCRD. 
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TASK 3.3.5 ECONOMIC VALUATION OF CLIMATE SERVICES  
CCRD continued its collaboration with the World Meteorological Organization (WMO) and the World Bank 
to convene training workshops on the design of socio-economic benefits studies on met/hydro services. Two 
one-week training workshop were convened in Seychelles, May 4-8, for 12 countries from the Southern 
African Development Community and in Zagreb, Croatia, June 29-July 3, for 27 participants from 20 
countries in Europe, the Middle East, and the Caucasus regions.  

On May 28, the publication of the book on valuing the benefits of climate services titled Valuing Weather and 
Climate: Economic Assessment of Meteorological and Hydrological Services was announced at the World Meteorological 
Congress in Geneva, Switzerland. The book is currently available in English and WMO plans to translate it 
into Spanish, French, and Russian.   

TASK 3.3.7 NATIONAL/REGIONAL-LEVEL CLIMATE SERVICES 

DEVELOPMENT  

 
Subtask 3.3.7.4 National-level Climate Services development in Jamaica 
A process is now underway to develop a five-year Strategy and Action Plan for the Ministry of 
Agriculture and Fisheries in Jamaica that would emphasize building a climate-smart and climate resilient 
agriculture sector.  There is an opportunity to recognize the importance of climate information services, 
and gain policy support for climate services activities, including the Working Group, as part of this 
action. A scope of work for a consultancy (led by the University of the West Indies (UWI)) to develop 
the Plan was reviewed by IRI.  

IRI has also been requested to provide review of training materials that are presently being revised for 
use in agricultural extension training activities in Jamaica while will be completed in the upcoming 
quarter. 

In March, a Jamaica delegation was supported to participate in a study tour to Uruguay. The delegation 
included Jacqueline Spence (Jamaica Meteorological Service), Vaughn Barnaby (Rural Agriculture 
Development Authority), Michelle Sherwood (Ministry of Agriculture and Fisheries), and Dianne 
Dormer (ACDI-VOCA). With support from the International Research Institute for Climate and Society 
(IRI) (led by Walter Baethgen), the tour provided the opportunity for meeting with the Ministry of 
Livestock, Agriculture and Fisheries, the National Institute of Agricultural Research, the Meteorological 
Service, as well as participating in farm field visits. Through these exchanges, a variety of policy issues, 
technical programs and products were discussed, along with opportunities for further collaboration. A 
report has been prepared and plans are now being discussed for follow-up activities and future 
collaborative efforts between Jamaica and Uruguay on agricultural climate services.  

ACTIVITY 3.4: CLIMATE RESILIENT INFRASTRUCTURE SERVICES 
PROGRAM 

Task 3.4.2 CRIS Support to Pilot Cities to Accelerate Climate Risk Management 

In FY 2015 Q3, CCRD partners ICF International and Cascadia Consulting worked with five pilot cities 
in the countries of Mozambique, Peru, the Dominican Republic, and Vietnam. More specific 
information on each of the pilot cities’ activities follows. 

Peru 

Piura 
In this quarter, CCRD Partner ICF conducted two trips to Peru from April 19-30, 2015, and May 21-29, 
2015. While in country, the CRIS team worked with the Municipality of Piura to complete updates to the 
first two modules of a draft Profile study for a road improvement project planned in the neighborhood 



12     CCRD QUARTERLY REPORT FY 2015-Q3 

of Laguna Azul in Piura. The Municipality of Piura and CRIS also agreed to work to identify ways to 
incorporate climate change considerations and data on projections into Piura’s Urban Development 
Planning. The city will be pursuing updates to the plan under the current administration that came into 
power in January 2015. Finally, the team also gathered input from technical staff in the municipality on 
ways of improving a database and tool to access and apply climate information for Piura. This database is 
being developed into a Climate Information Application Tool (CIAT) and is also being applied in the 
aforementioned Laguna Azul case study. 

The team also met with USAID/Peru and national government officials from the Ministry of Economy 
and Finance (MEF), Ministry of the Environment (MINAM), and the National Meteorological and 
Hydrological Service of Peru (SENAMHI) to provide an update on the CRIS program’s progress with 
pilot cities in Peru and to discuss linkages with national-level initiatives underway to incorporate climate 
change into decision-making. 

In the next quarter, the CRIS team will complete the case study of the Laguna Azul road improvement 
project, conduct further testing of the approach with the Municipality of Piura, refine CIAT to provide 
tailored climate information to the municipality and support specific vulnerability assessment and 
adaptation planning activities related to both public investment projects and urban development 
planning. Next quarter there will also be a roll-out event in Lima, Peru with USAID/Peru, national 
government officials, and city participants to officially close out the CRIS pilot in Peru. 

Trujillo 
In this quarter, CCRD partner ICF conducted one visit to Trujillo, Peru, accompanied by representatives 
from USAID/Peru. This visit focused on briefing and engaging the new administration of the 
municipality, assessing the administration’s degree of interest in advancing implementation of CRIS 
tools, and conducting a field trip with city staff of climate-vulnerable areas.  

Managers in Trujillo broadly agreed with the importance of the work being done in in Piura, including 
use of CRIS tools to support the integration of climate considerations in SNIP proposals and into 
municipal planning processes. They expressed interest in participating in workshop events that take place 
in Piura or in Lima and in testing the revised tools developed with the Municipality of Piura.  

Dominican Republic 

Santo Domingo 
In this quarter, the final CRIS trip to Santo Domingo was taken to formally close out pilot activities. The 
trip goals were to expand and finalize the Working Group implemented in the National District in 
collaboration with CRIS, provide for continuity to the USAID/Dominican Republic Mission’s 
continuing efforts to improve climate resilience in the country, assist in a review of a CCRD small grant 
implemented by the Dominican Institute for Integral Development (Instituto Dominicano de Desarollo 
Integral, or IDDI), and to work toward creation of climate change requirements in contracting 
procedures for the local water utility (Corporación del Acueducto y Alcantarillado de Santo Domingo, or 
CAASD). The trip succeeded in establishing an expanded Working Group that will continue to address 
issues of resilience for the National District, completing a review of IDDI’s grant activities, and linking 
the Working Group implemented under CRIS to the “Planning for Climate Adaptation” Program 
recently established by USAID/Dominican Republic. The intent going forward is that the Working 
Group will continue to meet under the new Program for its anticipated duration of four years, providing 
continuity for the Mission’s ongoing work. 

CRIS and the local water utility, CAASD, agreed to review the “Guidelines for Design” that the utility 
uses for large capital projects. The CRIS team reviewed the document and recommended areas where 
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CAASD should consider climate change impacts in guideline revisions. In the next quarter, ICF will 
complete pilot close-out activities. 

Mozambique 

Nacala-Porto 
This quarter, a series of materials for the close-out of the Nacala-Porto pilot were finalized. A draft 
Action Plan for continued climate resilience work was developed by the CRIS team and reviewed by the 
Municipality of Nacala-Porto. Having received feedback from the Municipality, the CRIS team expects 
to finalize the Action Plan in early FY 2015 Q4. Additionally, final versions of the pilot’s Rapid 
Assessment Tool for Building Climate Resilience Infrastructure Services Projects and the Mozambique 
Study Tour report were reviewed, finalized, and translated into Portuguese. These materials and others 
from CRIS trainings in Nacala-Porto are being assembled into a binder, which will be provided to the 
Municipality in both electronic format and hardcopy early next quarter. 

In addition to closeout activities, the CRIS team helped prepare Chakil Aboobacar of the Municipality of 
Nacala-Porto to participate in ICLEI’s Resilient Cities conference in Bonn, Germany. 

Vietnam 

In FY 2015-Q3, CCRD partner Cascadia drafted, refined, and finalized a Sustainability Plan for 
continued maintenance and use of the Climate Impacts Decision Support Tool (CIMPACT-DST) in 
Vietnam. The team also promoted tool use through extensive tool trainings in six provinces of Vietnam 
and several one-on-one working sessions with tool administrators at the Vietnam Institute for Urban-
Rural Planning (VIUP). In-person interviews and administered post-training surveys to evaluate project 
outcomes and lessons learned, and compiled key findings into a report titled Lessons Learned in Pilot 
Sustainability: Vietnam Climate Impacts Decision Support Tool. Highlights from this report were shared 
through highly attended webinar, held on June 23, 2015. 

During a visit to Vietnam on March 29-April 17, 2015, the project team led tool user trainings for 117 
personnel in six provinces: Hai Phong, Ha Tinh, Lam Dong, An Giang, Tien Giang, and Ca Mau. 
Meetings were also facilitated between the Vietnam Institute of Meteorology, Hydrology, and 
Environment (IMHEN) and VIUP to discuss coordination to ensure future tool maintenance and 
updates. Stakeholder input on the project team’s draft sustainability plan through a meeting with 
members of the Urban Climate Resilience Community of Practice (URC-CoP) was also gathered while in 
country. Finally, representatives from the three tool beta-testing provinces were convened to discuss a 
sustainable tool use mechanism that includes local-national coordination strategies. 

During a second visit to Vietnam on May 30-June 6, 2015, the project team finalized a Vietnam 
CIMPACT-DST Sustainability Plan, including a local-national information exchange and coordination 
mechanism, refined through a meeting with provincial representatives and tool administrator staff. As 
part of closeout activities, the team completed five in-person interviews and administered a post-training 
online survey to approximately 123 tool trainees to evaluate project outcomes and lessons learned. 

TASK 3.4.3 FAST TRACK IMPLEMENTATION SMALL GRANTS PROGRAM 

Continued implementation of the CRIS small grants program in FY 2015 Q3 involved the following key 
accomplishments: 

 The CRIS team completed final close-out activities for The Energy and Resources Institute 

(TERI) (India), and IDDI (Dominican Republic). The CRIS team also supported a technical 

grant audit on IDDI’s grant that was completed by IRG/Engility.  
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 The CRIS team, in coordination with IRG/Engility and USAID, completed monitoring a grant 

implemented by El Centro Ecuménico de Promoción y Acción Social (CEDEPAS), a Peruvian 

NGO, in Piura. CEDEPAS is preparing final deliverables and closeout of the grant for final 

review and acceptance; the CRIS team will continue to coordinate on this process and expects to 

fully closeout the grant in early FY 2015 Q4. 

 The CRIS team worked with IRG/Engility to support AECIGERS, a Mozambican social 

development NGO in Nacala-Porto, Mozambique to complete the first two stages of their grant 

activities. AECIGERS will not complete the final stage of their grant within the period of 

performance. In the next quarter, the CRIS team will work with IRG/Engility and AECIGERS 

to amend the grant scope as needed and complete closeout of the grant. 

TASK 3.4.4 GLOBAL CITY-TO-CITY INFORMATION EXCHANGE 

CCRD participated in the 2015 Climate Resilient Cities Congress sponsored by Local Governments for 
Sustainability (ICLEI). The event was held in Bonn, Germany, from June 8-10, 2015.  

Christopher Evans led a panel session with three participants from CRIS pilot cities that shared their 
progress on climate resilience and identified lessons learned and Molly Hellmuth facilitated a 90-minute 
roundtable on the writeshop approach that was tested in Nacala-Porto, Mozambique, entitled “Climate 
Change Adaptation Funding Writeshop: Positioning and Writing to Win.” The three participants from 
CRIS cities were Rosario Chumacero Córdova, Manager of Terriority and Transport at the Municipality 
of Piura, Peru; Evaydée (Eva) Pèrez Sarraff, Director of Climate Change at the Dominican Institute for 
Integrated Development (IDDI) in Santo Domingo, Dominican Republic; and Chakil Aboobacar, 
Advisor to the Mayor of Nacala-Porto, Mozambique. 

In addition to the CRIS panel session, two of the city participants also presented in other sessions. 
Chakil Aboobacar presented Nacala-Porto’s experience working with CCRD on climate financing as part 
of CRIS in an opening plenary panel for ICLEI’s Climate Finance Forum. Chakil Aboobacar also 
represented Nacala-Porto on a panel session on innovative resilience planning in Africa’s growing cities. 
Eva Pèrez spoke about IDDI’s work with private companies to promote climate resilience in the 
Dominican Republic as part of a panel session on public-private collaboration for urban resilience, 
organized by GIZ. 

This event concluded CRIS-specific communication, peer learning, and city-to-city information exchange 
activities. In FY 2015 Q4, CRIS tools, resources, approaches, and lessons learned will be shared by 
communication activities coordinated under Task PM-6. 

TASK 3.4.5 PROVIDE INFORMATION AND TECHNICAL RESOURCES TO 

USAID STAFF 

This quarter, the team finalized and submitted a memorandum summarizing the outcomes and 
differences from playing Accelerating Adaptation—the game developed as part of the Climate Resilient 
Infrastructure Services (CRIS) program—in Peru, in Macedonia, and at the USAID Infrastructure 
workshop in Washington, DC. The memo highlights differences between playing the game with 
representatives from USAID Missions compared with representatives from USAID pilot cities. It also 
summarizes a series of lessons learned and potential next steps for continued use of the game. 
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 ANNEX I. CCRD 

PERFORMANCE 

INDICATORS AND 

ACHIEVEMENTS 

During FY 2015-Q3, implementation activities supported nine performance indicators specified in the 
CCRD Performance Management Plan. Below is a summary of CCRD performance indicator 
achievements, followed by a summary table. 

Indicator #1: Number of people with increased capacity to adapt to the impacts of climate 
variability and change as a result of USG assistance (mandatory for Adaptation funding). This 
indicator is the most stringently measured under CCRD. Measuring adaptive capacity requires 
an initial baseline assessment of the targeted capacity(ies) and a post-intervention assessment. 
Due to the need for post-intervention assessment and follow-up, some interventions are not 
reported until a later reporting period.  

(1) Western Kentucky University through the grant Tropical Andean Climate Change Adaptation and 
Ecosystem Services Monitoring Cordillera Blanca, Peru increased the capacity of 237 individuals (90 men 
and 147 female). The WKU project team gave a variety of workshops and many individual teaching 
sessions and there is a far greater awareness of the issue and potential adaptation strategies.  Various 
American and Peruvian graduate students received invaluable training along with agency personnel 
and local stakeholders.  The grant helped villages to understand the issues and develop adaptation 
strategies based upon new economic trajectories of diversified economic activity and sustainable 
resource use. The result of the trainings are several long-term climate change monitoring programs 
that are being carries out by local Peruvian students, park personnel, and farmers.  

Indicator #2: Number of stakeholders receiving training in climate change supported by USG 
assistance (Person-hours of training completed in climate change supported by USG assistance). 
Training is defined as a learning activity involving 1) a setting intended for teaching or 
transferring knowledge, skills, or attitudes; 2) formally designated instructors or lead persons; 3) 
a defined curriculum, learning objectives, and outcomes. Meetings or other efforts that could 
have educational value but do not have a defined curriculum or objectives are not considered 
training.  

(1) IDDI (CCRD small grant) trainings for members of the municipality of Santo Domingo and 26 
other institutions in the Dominican Republic on 1) the cause and effects of climate change; 2) 
adaptation and resiliency; 3) identification of vulnerabilities; and 4) infrastructure resiliency 
specifically potable water and sanitation (743 people, 356 men, 387 women, 27,492 hours of 
training, 13,040 hours of training for men, 14,452 hours of training for women) 
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(2) Training Workshop for National Meteorological and Hydrological Services (NMHSs) on the 
Design of Socio-Economic Benefits Studies of Meteorological / Hydrological Services and 
Products in Antigua (27 people, 21 men, 6 women, 920 hours of training, 680 hours of training 
for men, 240 hours of training for women) 

(3) Training Workshop for National Meteorological and Hydrological Services (NMHSs) on the 
Design of Socio-Economic Benefits Studies of Meteorological / Hydrological Services and 
Products in Seychelles (21 people, 17 men, 4 women, 756 hours of training, 584 hours of 
training for men, 136 hours of training for women) 

(4) Half-day Vietnam Climate Impacts Decision Support Tool User Training  at Hai Phong 

Department of Construction (DOC) on April 3, 2015 (11 people, 10 men, 1 woman, 22 hours of 

training, 20 hours of training for men, 1 hours of training for women) 

(5) Half-day Vietnam Climate Impacts Decision Support Tool User Training  at Ha Tinh DOC on 

April 6, 2015 (26 people, 24 men, 2 women, 52 hours of training, 48 hours of training for men, 4 

hours of training for women) 

(6) Half-day Vietnam Climate Impacts Decision Support Tool User Training  at Lam Dong DOC 

on April 8, 2015 (23 people, 18 men, 5 women, 46 hours of training, 36 hours of training for 

men, 10 hours of training for women) 

(7) Half-day Vietnam Climate Impacts Decision Support Tool user training  at Tien Giang DOC on 

April 10, 2015 (14 people, 13 men, 1 woman, 28 hours of training, 26 hours of training for men, 

2 hours of training for women) 

(8) Half-day Vietnam Climate Impacts Decision Support Tool user training  at An Giang DOC on 

April 13, 2015 (20 people, 20 men, 0 women, 40 hours of training, 40 hours of training for men, 

0 hours of training for women) 

(9) Half-day Vietnam Climate Impacts Decision Support Tool user training  at Ca Mau DOC on 

April 14, 2015 (25 people, 22 men, 3 women, 50 hours of training, 44 hours of training for men, 

6 hours of training for women) 

(10) Half-day Vietnam Climate Impacts Decision Support Tool user training  at Hai Phong DOC on 

June 5, 2015 (15 people, 12 men, 3 women, 30 hours of training, 24 hours of training for men, 6 

hours of training for women) 

Indicator #3: Number of laws, policies, strategies, plans, agreements, or regulations addressing 
climate change officially proposed, adopted, or implemented as a result of USG assistance. 

(1) IDDI (CCRD small grant) developed 1) Needs and Technical and Operative Capacities 

Assessment of the National District Municipality for the Climate Change Adaptation; 2) Project 

proposals of the ADN (Green Infrastructures and resilient road infrastructure); 3) Inventory of 

Water and Sanitation Infrastructures in the neighborhoods of the north zone of the National 

District, oriented towards the definition of territorial policies of reduction of the vulnerability 

when faced to climate change and adaptation to itself; 4) Guide for the Local Governments 

“Incorporating Climate Change Adaptation and Resiliency in the Agenda of Municipalities”. 

 

(2) The Thua Thien-Hue Provincial Peoples Committee issued an official statement (219/TB-

UBNB) requesting that provincial departments work with the Hue Planning Institute to further 

customize and deploy the Hue Climate Impacts Decision Support Tool to support climate-

resilient urban planning in the province 
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Indicator #4: Amount of investment leveraged in U.S. dollars from private and public sources, 
for climate change as a result of USG assistance. 

CCRD benefitted from the financial contributions of numerous public and private organizations. Not all 
organizations providing leverage have been forthcoming in sharing cost information. In those instances, 
an estimate of the value of leverage is provided based on CCRD’s experience in convening similar events 
such as international conferences and workshops. 

World Meteorological Organization ($24,000) 

(1) Funding for two WMO trainers as well as participation of a handful of participants for the 
workshop on the design of socio-economic benefits studies on met/hydro services. The two 
one-week training workshops were convened in the Seychelles and Croatia  

Indicator #5: Number of institutions with improved capacity to address climate change issues 
as a result of USG assistance. Measuring improved institutional capacity requires an initial 
baseline assessment of the targeted capacity(ies) and a post-intervention assessment. Due to the 
need for post-intervention assessment and follow-up, some interventions are not reported until a 
later reporting period.  

Support for indicator #5 resulted from:  

(1) 26 institutions with increased capacity as a result of IDDI (CCRD small grant) trainings for 

members of the municipality of Santo Domingo and 26 other institutions in the Dominican 

Republic on 1) the cause and effects of climate change; 2) adaptation and resiliency; 3) 

identification of vulnerabilities; and 4) infrastructure resiliency specifically potable water and 

sanitation 

 

(2) One-on-one tool use and administrator trainings to the Vietnam Institute for Urban-Rural 

Planning (VIUP) (one institution) 

 

(3) User training by Cascadia and Vietnam Institute for Urban-Rural Planning (VIUP) staff on the 

Vietnam Climate Impacts Decision Support Tool software, to urban planning professionals from 

government departments, academic institutions, consulting firms, and professional associations 

from six provinces in Vietnam (64 institutions) 

Indicator #6: Number of days of USG funded technical assistance (TA) in climate change 
provided to counterparts or stakeholders. Includes the transfer of knowledge and/or expertise 
by way of staff, skills training, research work and financing to support quality of program 
implementation and impact, support administration, management, representation, publicity, 
policy development and capacity building. Generally, workshops/meetings that are not counted 
under Indicator #2 (climate change training) are included here.  

(1) Eight days of TA (four days each for Mukul Sharma and Deborah Tepley) at the MKM Second 
International Climate Change Conference in Macedonia as well as working sessions with MKM 
staff on revising the Green Agenda 
 

(2) Two days of TA (Piura, Peru) including a technical kick-off meeting with the managers of key 
departments in the municipality, a working meeting with technical staff on incorporating climate 
risk into public investment projects, a meeting on mainstreaming climate change into municipal 
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planning, and a user test case working meeting to refine the Climate Information Application 
Tool (CIAT) 
 

(3) Two days of TA (Trujillo, Peru), including working meetings with municipal managers and 
technical staff, a field trip of vulnerable locations in Trujillo, and a technical meeting with the 
Deputy Mayor to provide an overview of the CRIS program 
 

(4) Three days of TA (Santo Domingo, Dominican Republic) including working meetings with the 
National District, the local water utility (CAASD) and the Dominican Institute for Integrated 
Development, the National Geological Service, the National Council on Climate Change, and a 
final Working Group meeting with representatives from these and other organizations 
 

(5) One half-day day of TA (Nacala-Porto, Mozambique) involving a workshop session that 
showcased CRIS’s writeshop approach that was implemented in Nacala-Porto, Mozmabique. In 
addition to the workshop session, the CRIS team also held an interactive panel session with 
participants from three CRIS pilot cities to share lessons learned with other cities and climate 
resilience practitioners 
 

(6) One day of TA (four hours each for Andrea Martin and Thu Tran of Cascadia Consulting 

Group) with VIUP tool administrator staff in Hanoi, Vietnam 

Indicator #7: Number of climate adaptation tools, technologies and methodologies developed, 
tested, and/or adopted as a result of USG assistance. 

No data to report this quarter 

Indicator #8: Number of climate vulnerability assessments conducted. 

No data to report this quarter 

Indicator #9: Number of people registering to participate in adaptation-related communities of 
practice. 

No data to report this quarter 

Indicator #10: Number of unique visitors logging on to/accessing the adaptation-related 
websites supported with USG assistance. 

(1) Data reported semi-annually and will be included in the Q4 report  

Indicator #11: Number of adaptation financing proposals benefitting from USG assistance. 

(1) HiMAP was awarded a $1.5 million grant from the National Science Foundation in support of 
"Science-Driven, Community-Based Approaches to Reducing Glacier Lake Outburst Flood 
Risks in the Nepal Himalaya 
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CCRD Performance Indicators and Achievements 

# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

1 Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance 

(mandatory for 

Adaptation 

funding) MEN 

Number 48 4 113 70 0 0 90   255 

Number of 

stakeholders 

with increased 

capacity to 

adapt to the 

impacts of 

climate 

variability and 

change as a 

result of USG 

assistance 

(mandatory for 

Adaptation 

funding) 

WOMEN 

Number 9 0 39 30 0 0 147   195 

2 Number of 

people 

receiving 

training in 

climate change 

supported by 

USG assistance 

(Person-hours 

Number/ Hours 
376/  

7,913 

1,665/ 

36,585.50 

1,383/ 

15,542 

600/ 

10,000 

231/ 

2,703 
1/20 

513/ 

14,542 
  

4,169/ 

77,295.50 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

of training 

completed in 

climate change 

supported by 

USG assistance) 

MEN 

Number of 

people 

receiving 

training in 

climate change 

supported by 

USG assistance 

(Person-hours 

of training 

completed in 

climate change 

supported by 

USG assistance) 

WOMEN 

Number/ Hours 
148/  

2,736 

890/ 

21,311 

931/ 

11,459 

300/ 

5,000 

136/ 

2,240 

2/ 

40 

412/ 

14,857 
  

2,519/ 

52,643 

3 Number of 

laws, policies, 

strategies, 

plans, 

agreements, or 

regulations 

addressing 

climate change 

officially 

proposed, 

adopted, or 

implemented as 

a result of USG 

assistance  

Number 

 

11 8 9 2 1 5   28 

4 Amount of 

investment 

leveraged in US 

dollars from 

private and 

Dollars $440,000 $804,425 184,388 $420,000 $114,000 $12,000 $24,000   $1,578,813 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

public sources, 

for climate 

change as a 

result of USG 

assistance 

5 Number of 

institutions with 

improved 

capacity to 

address climate 

change issues as 

a result of USG 

assistance 

 

Number 272 386 104 14 11 20 91   898 

6 Number of 

days of USG-

funded 

technical 

assistance in 

climate change 

provided to 

counterparts or 

stakeholders  

Days 171 141.50 325 120 43 43 16.50   740 

7 Number of 

climate 

adaptation 

tools, 

technologies 

and 

methodologies 

developed, 

tested, and/or 

adopted as a 

result of USG 

assistance  

Number 6 19 56 14 19 0 0   100 

8 Number of 

climate 

vulnerability 

assessments 

Number 5 1 12 N/A 0 0 0   18 
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# Indicator Unit 

FY 2012 

Actuals 

FY 2013 

Actuals 

FY 2014 

Actuals 

Achievement – FY 2015 
CCRD 

Cumulative 

FY 2012 – 

FY 2015  

FY 

2015 

Targets 

QTR 1 QTR 2 QTR 3 QTR 4 
FY 2015 

Total 

conducted 

9 Number of 
people 

registering to 

participate in 

adaptation-

related 

Communities of 

Practice  

Number 80 349 644 N/A 137 5 0   1,215 

10 Number of 

people logging 

on to/ accessing 

the adaptation-

related 

websites 

supported with 

USG assistance 

Number 7,687 9,908 24,744 N/A N/A 10,350 N/A   52,689 

11 Number of 

adaptation 

financing 

proposals 

benefitting from 

USG assistance  

Number  3 5 N/A 0 0 1   9 
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ANNEX II. SMALL GRANTS 

Name-Number Title Type Amount Status 

Adam French (University 

of California, Santa Cruz): 

CCRDCS0001 

Integrated and Participatory Risk 

Management in Peru’s Lake Parón 

Glacier Basin 

Climber-Scientist Small 

Grants (Individual Grant) 

$24,25.23 Closed 

Ulyana Nadia Horodyskyj 

(University of Colorado 

(UC) at Boulder): 

CCRDCS0002 

Quantifying Supraglacial Lake Changes: 

Contributions to Glacial Ice Volume 

Loss and Runoff Inputs to Rivers in 

Nepal and Tibet 

Climber-Scientist Small 

Grants (Individual Grant) 

$31,522.04 Closed 

Shah Raees Khan 

(University of Manitoba): 

CCRDCS0003 

Understanding Vulnerabilities to 

Environmental Hazards in Mountain 

Areas: A Case Study of Climate Change 

Analysis on Livelihoods in Northern 

Pakistan 

Climber-Scientist Small 

Grants (Individual Grant) 

$0 Retracted 

Laura Read (Tufts 

University): CCRDCS0004 

Tres Cuencas Commonwealth Climber-Scientist Small 

Grants (Individual Grant) 

$25,842.55 Closed 

Raúl Augusto Loayza Muro 

(Universidad Peruana 

Cayetano Herida): 

CCRDCS0005 

Natural acid and metal leaching in 

Andean headwaters: an interdisciplinary 

approach to evaluate water quality and 

potential sources for remediation in a 

climate change context in the Cordillera 

Blanca (Peru) 

Climber-Scientist Small 

Grants (Individual Grant) 

$24,997.75 Closed 

ATREE (India-Nepal): 

CCRDCS0006 

Climate change in Kanchenjunga TCA: 

Vulnerabilities and adaptive capacities 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$93,700 Closed 

The Research Foundation 

for the State University of 

New York (SUNY) 

(Mongolia-Altai): 

CCRDCS0007 

Engaging Climber-Scientists and 

Indigenous Herders on Grazing and 

Climate Change Issues in the Altai 

Mountain Region of Mongolia 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$97,719.44 Closed 

Resources Himalaya 

Foundation (Nepal): 

CCRDCS0008 

Building Climate Change Resilience 

Capacity of Mountain People in Nepal 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$89,636.16 Closed 

Geo-Science Innovations 

(Nepal): CCRDCS0009 

Investigation of the Seti River disaster 

(May 5, 2012) and assessment of past 

and future mountain hazards facing 

Pokhara, Nepal and upstream 
communities 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$104,876.31 Closed 

Institute of Environmental 

Engineering 

(Eidgenössische Technische 

Hochschule ETH), Zurich, 

Switzerland: CCRDCS0010 

Including the Sherpa Factor in Water 

Resources Projections in the Nepalese 

Himalaya 

Climber-Scientist Small 

Grants (Institutional 

Grant) 

$108,680.99  Closeout 

process 

Stephanie Spray (Harvard 

University): CCRDCS0011 

Snow River Film Project Climber-Scientist Small 

Grants (Individual Grant) 

$27,197.78 Closeout 

process 

Private Institute for 

Climate Change Research 

(ICC); part of the 

Develop a mechanism for Climate 

Change Technology Transfer for staple 

crops within the Guatemalan Pacific 

Costa Rica Small Grants 

(Institutional Grant) 

$127,508.96  Closed  
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Name-Number Title Type Amount Status 

Guatemalan Sugar 
Association (Asociación de 

Azucareros de Guatemala - 

ASAZGUA) 

CCRDCR0001 

slopes.  

Tropical Agricultural 

Research and Higher 

Education Center (CATIE) 

CCRDCR0002 

Strengthening the resilience of cattle 

farms to climate variability and climate 

change in Honduras, Nicaragua and 

Costa Rica 

Costa Rica Small Grants 

(Institutional Grant) 

$171,253.56 Closed  

Pan American School of 

Agriculture, also known as 

Zamorano (university) 

CCRDCR0003 

Building capacity for climate-resilient 

agriculture in the dry corridor of 

northern central America  

Costa Rica Small Grants 

(Institutional Grant) 

$159,362.50 Closed  

International 

Environmental Data 

Rescue Organization 

(IEDRO) : CCRDSS0001 

West Africa Data Rescue and 

Digitization Facility 

Sole Source Small Grants  

(Institutional Grants) 

$172,181.53  Closeout 

process 

AGRHYMET Regional 

Center: CCRDSS0002 

Improving Resilience to Climate Impacts 

in West Africa Through Improved 

Availability, Access and Use of Climate 

Information: Dialogue With User 

Sole Source Small Grants  

(Institutional Grants) 

$23,346.82  Closed  

Western Indian Ocean 

Marine Science Association 

(WIOMSA): CCRDSS0003 

Training on Vulnerability Assessment, 

Scenario Planning and analyzing 

adaptation strategies - 2014 WIO 

Climate Capacity Building Program 

Sole Source Small Grants  

(Institutional Grants) 

$84,091.53  Closed 

The Mountain Institute 

(TMI): CCRDSS0004 

The Everest Alliance-Cooperatively 

protecting and restoring the Mt. Everest 

ecosystem from villages to summit 

Sole Source Small Grants  

(Institutional Grants) 

$17,106.12  

 

Closed 

 

Trustees of Columbia 

University in the City of 

New York: CCRDSS0005 

Training on Vulnerability Assessment, 

Scenario Planning and analyzing 

adaptation strategies - 2014 WIO 

Climate Capacity Building Program 

Sole Source Small Grants  

(Institutional Grants) 

$49,348.00 Closed 

The Energy and Resources 

Institute (TERI): 

CCRDCRIS0001 

Urban Infrastructure Inventory and 

Rapid Vulnerability Assessment for 

Resilience Planning in Two Coastal 

Cities in India 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$144,232.41 Closeout 

process 

Yayasan Kota Kita 

Surakarta: CCRDCRIS0002 

Vulnerability Assessment, Infrastructure 

Inventory, Resilience Planning and 

Capacity Building for the City of 

Manado, Indonesia 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$88,844.05 Closed 

Yayasan Mercy Corps 

Indonesia (YMCI): 

CCRDCRIS0003 

CRISPI Climate Resilient Infrastructure 

Services Program - Indonesia 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$0 Retracted 

Thailand Environment 

Institute (TEI): 

CCRDCRIS0004 

Public-Private Partnerships for Climate 

Resilient Infrastructure: Barriers and 

Opportunities in the Phuket Tourism 

Sector 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$0 Retracted  

Instituto Dominicano de 

Desarrollo Integral (IDDI): 

CCRDCRIS0005 

Increasing Resilience to Climate Change 

of Santo Domingo's Services 

Infrastructure 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program 

(Institutional Grants) 

$145,910.01  Closeout 

process 

Western Kentucky 

University: 
CCRDACD0002 

Tropical Andean Climate Change 

Adaptation and Ecosystem Services 
Monitoring, Cordillera Blanca, Peru 

Academic Grants 

(Institutional Grants) 

$96,605.53  Closed 

University of Colorado: 

CCRDACD0008 

An on-line planning tool for climate 

change resiliency development support 

Academic Grants 

(Institutional Grants) 

$90,713.18  Closeout 

process 

RMIT University, Australia: 

CCRDACD0005 

Decision-support toolkit: towards 

climate smart seaports in the Pacific 

Academic Grants 

(Institutional Grants) 

$93,409.83  Closeout 

process 
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Name-Number Title Type Amount Status 

Islands 

West Virginia University: 

CCRDACD0004 

Climate Forecasting, Adaptation 

Backcasting: Promoting Resilient 

Adaptation in Malawi 

Academic Grants 

(Institutional Grants) 

$99,826.00  Closed 

University of Michigan - 

School of Natural 

Resources and 

Environment: 

CCRDACD0007 

Water Demand Management for 

Improved Adaptation by Small Farmers 

in Semi-Arid India 

Academic Grants 

(Institutional Grants) 

$99,941.00  Active 

Red Cross / Red Crescent 

Climate Centre: 

CCRDACD0003 

From Vulnerability Assessments to 

Adaptive Action: A demand-driven 

approach to forecast-based decisions 

for development 

Academic Grants 

(Institutional Grants) 

$96,639.09  Closeout 

process 

University of North 

Carolina at Chapel Hill: 

CCRDACD0006 

Diagnosing the vulnerability of drinking 

water infrastructure to synergistic 

climate related hazards in coastal cities  

Academic Grants 

(Institutional Grants) 

$61,267.95  Closeout 

process 

Pan American School of 

Agriculture “El 

Zamorano”: 

CCRDACD0009 

Water, Climate and Development 

Training program 

Academic Grants 

(Institutional Grants) 

$90,519.43  Closed 

University of Colorado 

Boulder: CCRDACD0001 

Identifying Constraints to and 

Opportunities for Co-production of 

Climate Information for Improved Food 

Security among Agro-pastoral 

Populations in Tanzania 

Academic Grants 

(Institutional Grants) 

$50,454.34  Closed 

Nepal Development 

Research Institute (NDRI)- 

CCRDSCS0001 

Strengthening Generation and 

Dissemination of Climate-Based Agro-

Advisories for Smallholder Farmers in 

South Asia 

Climate Services 

(Institutional Grants) 

$149,585  Closeout 

process 

Science Foundation for 

Livelihoods and 

Development (SCIFODE)- 

CCRDSCS0002 

Laying the Foundation for Establishing 

Networks Linking Farmers Across 

Africa and South Asia for Demand-

driven Climate Services. 

Climate Services 

(Institutional Grants) 

$149,990  Active 

University of Reading -

CCRDSCS0003 

 Investigating the potential and 

opportunities for scaling up climate 

services for farmers in Africa 

Climate Services 

(Institutional Grants) 

$149,939  Active 

AECIGERS-

CCRSCRISII0002 

Civic Education on Sustainable Solid 

Waste Management and Climate 

Change in the City of Nacala-Porto 

The Climate Resilient 

Infrastructure Services 

(CRIS) Program ROUND 

II (Institutional Grants) 

$10,698.87 Closeout 

Process 
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Name-Number Title Type Amount Status 

North CEDEPAS-
CCRSCRISII0001 

"Strengthening the institutional 
framework for the validation and 

incorporation of FIT methodology in 

the Provincial Municipality of Piura 

The Climate Resilient 
Infrastructure Services 

(CRIS) Program ROUND 

II (Institutional Grants) 

$48,495.00 Closeout 
process 
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